UTV Wave tops:

- Post-ACAT (O&S)
- Approved Acquisition Objective: 248

Leadership:

- PDA: PfM LCES
- TL FULTV: Ms. Navairre Mazzeo
- Project Officer: Capt Mitch Ryan

OEM: Polaris Defense, Non-Developmental Item: MRZR-D4

PICA: USMC, 60 month product lifecycle

Significant Program Milestones:

- IOC Date / FOC Date: Feb 17 / Mar 18
- Item Exit Date: 4QFY23

Accomplishments:

- 100% contractor logistics support contract in place
- Deployed maintenance is being conducted organically
- PM LTV is providing Field Level Maintenance New Equipment Training to FMF

Safety:

- 42 Known/reported rollover incidents
 - o 3 class C injuries (broken arm (2x) and hand (1x)
 - 21 incidents or 50% occurred during operator training
- Marines are wearing their PPE, wearing their seat belts correctly, and performing their rollover immediate actions.
 The combination is working to minimize injuries
- One Safety of Use Message (SOUM) for the floorboard due to foreign objects penetrating floorboard of front seat occupants. Wheel well reinforcement plates added to resolve SOUM.

ULTV Wave tops:

- ACAT III, post MS C, in production and deployment phase
- Approved Acquisition Objective: 792

Leadership:

- MDA: Commander, MARCORSYSCOM
- TL FULTV: Ms. Navairre Mazzeo
- Project Officer: Maj Aaron Viana

OEM: Polaris Defense, Non-Developmental Item: MRZR-

Alpha (2-seat and 4-seat configurations) **PICA**: USMC, 60 month product lifecycle

NC/OSD-23 unit costs are as follows:

- APUC: 98.40 (BY20 \$K)
- PAUC: 119.258 (BY20 \$K)

Most recent APB: May 2020

- APUC: \$97.21 (O) / \$106.93 (T) (BY20\$M)
- PAUC: \$118.09 (O) / \$129.90 (T) (BY20\$M)

Significant Program Milestones:

- CPD (USSOCOM for LTATV): Jan 2015
- DCR: Jan 2020
- ACAT & Date of Designation: III / April 2020
- FRP: Oct 2021 / (O) Apr 2022 (T)
- IOC: May 2022 (O) / Nov 2022 (T)
- FOC: Jun 2026 (O) / Dec 2026 (T)

UTV (MRZR-D4)



Engine & Drive

- Kohler 993cc, Three Cyl, Turbo Diesel (57HP)
- > TEAM industries, Automatic CVT, belt drive

Dimensions

- 140 x 59.5 x 73.8" (60" collapsed for MV-22 Transport)
- Cargo Bed 32.3 x 49 x 20.4"
- > 1500lb Payload
- 26" DWT MOAPA tires
- > 12" ground clearance (9" at GVW)
- > 12" fording
- 10gal fuel/tank 160mi average range

Misc Specs

- Towing 1500lbs (150lb tongue), no electrical harness
- Undersized alternator with little available power at idle
- Blackout Drive, IR Lighting
- Polaris Metal Racks with Quick Rail System (2 litter carry)

ULTV (MRZR-Alpha)



Engine & Drive

- Ford 1.5L, Four Cyl, Turbo Diesel (125HP)
- Ford 8F35, 8-speed, Automatic with push-button Manual mode

Dimensions

- > 176 x 59.5 x 73.5" (60" collapsed for MV-22 Transport)
- Cargo Bed 50 x 50 x 22"
- > 1800 lb Payload
- > 32" UltraCross R 32/10R15 C43320 Tread
- 12" ground clearance at GVW (14" ride height adjustment)
- > 24" fording
- ➤ 10gal fuel tank 300mi average range @ 30MPH
- JP-5, JP-8, F-24, and commercial-grade diesel with Sulfur levels up to 5,000ppm (dirty fuel)

Misc Specs

- Towing 1500lbs (150lb tongue), 7-pin electrical harness kit
- > Alternator 220A/1KW (81A exportable at idle)
- Blackout Drive, IR Lighting
- Polaris Metal Racks with Quick Rail System (2 litter carry)
- ODB-II diagnostic connection port

VCW 3129 165 GVW 4931 165